



AGENDA

Project: CAMID- Pre Bid Meeting

Meeting Date: 4/10/17 2PM

Introductions

Be sure to sign in – Must be present to win

Addendum #1: Extension of bid due date to Friday April 21, 2017

Change in construction schedule: Start NLT September 14, 2017; Substantial Completion NLT March 14, 2019 (18 Months)

Addendum #2: Questions and answers as of Friday April 7

Addendum #3: Questions and answers April 8 through close of business Tuesday April 18

Submit all questions via Email to Jmilbour@fit.edu

All addenda and any other information will be posted to Facilities website – CAMID. Check frequently

Bids must be submitted to Facilities Operations Office by 2:00 PM Friday April 21. Will be opened and read aloud publicly, though presence is not required

Plan review fees (\$9,881.13) have been paid by owner. All remaining permit fees paid by Contractor.

Permit review has been completed. Contractor must reapply for permit in their name.

Site sign required by EDA must be exactly per included specs and installed within 30 days of notice to proceed. Contractor may provide a separate sign with their information

Additional date for open site visit – Wednesday April 12, 9 AM – 3 PM

Questions?

Adjourn for Tour until 4:00